

Gilsenan, Michael

From: Smyth, Virginia
Sent: Tuesday, September 17, 2002 4:03 PM
To: Terraciano, Joe
Cc: Burke-Richards, Elizabeth; Gilsenan, Michael
Subject: Exterior Cleaning Change Orders

In addition to the air monitoring change order for \$220,000 which is pending, we are processing change orders for the three exterior cleaning contracts as follows:

ROF-REM1	\$1,490,406
ROF-REM2	\$3,407,950
ROF-REM3	\$2,511,973

These funds are within the limits of the approved PW, and are required immediately in order to complete the project. All work must be completed by November 29th. Your assistance as always is greatly appreciated. If you need any additional information, please let me know.