

Gilsenan, Michael

From: Smyth, Virginia
Sent: Friday, July 19, 2002 11:10 AM
To: Gilsenan, Michael
Subject: FW: response to under staff



nycdep33libertycre
ws.doc

FYI

-----Original Message-----

From: Kathleen Mannella [mailto:kmannella@triogc.com]
Sent: Friday, July 19, 2002 11:05 AM
To: carlstienl@dep.nyc.gov
Cc: KrishR@dep.nyc.gov; russp@dep.nyc.gov; virginias@dep.nyc.gov
Subject: response to under staff

Please find attached response regarding your email dated 7/17/02

Sent via triogc.com

July 19, 2002

To: Carlstien Lutchmedial

In response to your e mails regarding the status of our clean-up efforts please review the following:

You have stated in your email that on many large projects Trio has only staffed these projects with 4,5,6 workers for which you are under the impression that our large projects are due to under staffing. The example you have used "(33 Liberty St/Federal Reserve Bank) which is a large gravel roof, there are 5/6 workers."

Trio initiated this on 7/15/02 and will have completed this project on 7/19/02. Due to the complexity of the roof lay-out ie- conjested equipment, Dunage Steel, Catwalks etc. Trio attempted to perform this project in an organized systematic fashion. It's Trio's opinion that a larger crew under these conditions would not have not expedited this project.

On all future projects, Trio and the DEP will agree on a completion date and crew size prior to starting projects. Note: Please contact Mr. John Burns-owners of 33 Liberty as to whether Trio performed satisfactorily.

Sincerely;

Christopher Horan