

cc: Farag

D. Smith

Chiman Patel *Chiman Patel*

Suspense

CP:lp

LR 35106
DATE 9-10-87

September 10, 1987

Pat C. Monte
Vollmer Associates
11 West 19th Street
New York, NY 10011

RE: Marginal Street/Route 9A Modification from Liberty Street to Chambers Street,
Borough of Manhattan

Dear Mr. Monte:

This is in reply to your letter dated July 21, 1987 with which you submitted three (3) sets of plans for the above referenced project. The following is our comments:

1. It is recommended that the existing catch basin at the north curb line of Vesey Street be removed and a new catch basin be constructed upstream of the crosswalk (sheet No. 3 of 9 of the proposed drawings).

Very truly yours,

DOUGLAS SMITH, P.E., ACTING CHIEF
Engineering Review Section,
Bureau of Sewer

Vollmer Associates

11 West 19th Street New York NY 10011
212 691 3800

S-25/81
To: Smith
7/31/87

July 21, 1987

Mr. Magdi Farag
Chief, Sewer Regulation & Control
NYC Department of Environmental Protection
40 Worth Street, Room 922
New York, New York 10013

Re: Marginal Street/Route 9A
Modifications from Liberty Street
to Chambers Street
Borough of Manhattan
Meeting to Receive City Agency
Comments on Advance Detail Plans

Dear Mr. Farag:

Transmitted herewith are Advance Detail Plans for the above referenced project. Your review of this submission is respectfully requested.

A meeting to solicit your comments will be scheduled approximately four (4) weeks after you receive these plans. The office of Gerard Reninger, Director, Arterial Highways Coordination, New York City Department of Transportation, will inform you of the time and place.

Your cooperation in reviewing the project and supplying comments is most appreciated.

Please call if you have any questions.

Very truly yours,

Pat Monte
Pat C. Monte

35106
8-4-87

PMC/els
Enclosures
85089

RECEIVED
DEPT. OF SEWERS
JUL 30
ED SEWERS
1987
SEW
ATION
ROL

An Equal Opportunity Employer