

SWANKE HAYDEN CONNELL ARCHITECTS

Fax Message

To Mr. Chi K. Chu Silverstein Properties, Inc	From Joseph J. Aliotta Job No. 5576A Fax No 1(212) 687-0067 Date June 16, 1998	Pages 1 Time 4:57 PM
---	---	---

Message

**RE : Mayor's Office of Emergency Management (MOEM)
7 World Trade Center**

Per your request, the following is a summary of the project status for the above referenced project per our meeting with DCAS/DRES & MOEM on Monday 06-15-98 and follow-up conversations today:

- DCAS/DRES & MOEM are currently reviewing the Ambassador construction bids. There may be value engineering revisions required. DCAS/MOEM are to provide a list requested revisions, if any.
- Based upon the potential revisions, SHCA has withdrawn its request for review by appointment to the Port Authority scheduled for this Thursday 06-18-98. SHCA will re-schedule upon further direction by DCAS/MOEM.
- DCAS/MOEM has placed the protective wall revisions on hold and they will advise SHCA of any revisions required. SHCA was scheduled to issue the revised drawings by Friday 06-19-98 for DCAS/MOEM/Silverstein review. SHCA and its consultants are currently approximately 85% complete for this task. Any substantial revisions to work already completed may incur additional design services.
- J. Kondrat-DCAS advised SHCA that the 7th Floor space east of the MOEM space will not be required for MOEM use.

Upon receipt of further information or direction from DCAS/MOEM, we will keep you updated. Should any additional design services be requested from DCAS/MOEM to make revisions to the approved drawings, we will advise you immediately.

Should you have any questions, please call

Cc: C. Giliberti-Silverstein
J. Dominguez-DCAS/MOEM

If there are any problems with this transmission, please call (212) 219-6716

Swanke Hayden Connell Ltd.
 295 Lafayette Street, New York, New York 10012
 (212) 226-9696 Fax (212) 219-0059

W:\5576A\Oemcoos\Fax\Silverstein Project Update 06-16-98.Doc