

11/30/98 11:33 FAX 2122190256

SWANKE HAYDEN CONNELL

002

SWANKE HAYDEN CONNELL ARCHITECTS**Memorandum**

Project Name and Address:		Project No:
Mayor's Office of Emergency Management 7 World Trade Center New York, New York		5576A
		Project Director/Manager:
		Meinhardt/Aliotta
		Client:
		Silverstein Properties, Inc.
		Subject:
		Paint @ A/V Enclosures.
To	From	Date Prepared
Martin Schneider / Ambassador Construction	Juan M. Mejia	Nov 30, 1998

Please be advised that we are very concerned with the decision of painting the A/V enclosures in the site after erection. We think that at least the panels should be painted in the shop, and do not believe that the handling for installation will damage the paint since the sample you sent us is holding up very well.

We also feel that the sequence of installation will not work; because the Novalink furniture will be installed before the panels are installed therefore making it almost impossible to paint the panels that are below the furniture spine. We are also concerned with the damage of adjacent work by the spray painting of the panels in the field and the installation of A/V equipment

Please reconsider the installation and let us know your resolution as soon as possible.

If you need any information or coordination from our office in the above matters please call.

CC: Glen Pymonto / DCAS
Joe Aliotta / SHCA
John Vande Plasse / SHCA
Josh Ginsburg / SHCA

\\NEWYORK04\PROJECTS\5576A\OEMDOC\MEMO\AMBASSADOR 11-30-98.DOC

Swanke Hayden Connell Ltd./Swanke Hayden Connell & Partners LLP
295 Lafayette Street, New York, New York 10012
212 226 9696, Fax 212 219 0059