



AMBASSADOR CONSTRUCTION CO., INC.



FACSIMILE TRANSMISSION COVER SHEET

FAX #(212) 949-9762

DATE 9/15/98

THERE ARE 2 **PAGES IN THIS TRANSMISSION, INCLUDING COVER SHEET**

TO: Name <u>Glenn Pymeto</u>	RE: <u>DEM</u>
Company <u>DCAS</u>	<u>7 World Trade Center</u>
Fax # <u>669-4107</u>	<u>1,7,23rd Floors</u>
From <u>Martin Schneider</u>	<u>Amb. Job #557-5175</u>

Please find items listed below:

Fax from Superior Casework
dated 9/4/98

Special Instructions or comments below:

- ☐ **As Requested**
- ☐ **For Information & Use**
- ☐ **For Review and Comment**
- ☐ **For Approval**

15:10

7185969076

SUPERIOR CASEWORK

PAGE 02

CASEWORK, INC.
BRIDGE STREET
LYN, NEW YORK 11201
(718) 536-8988

shop drawing #13?

OEM
Ambassador
9/4/98

Bulletin #1 changes to Door schedule

$$\begin{array}{r} 4500 \\ \times 2 \\ \hline 9000 \\ 5050 \\ \hline 3950 \end{array}$$

1. Doors #4,7A change from cladding Bullit proof. NC door to new Makore door and jamb.

added to scope

2. Doors (pr) #13 - Makore w/Makore jamb added to scope.

$+3900$

$$\begin{array}{r} 2350 \text{ Doors} \\ 1550 \text{ Jamb} \\ \hline 3900 \end{array}$$

3. Door #3 deleted w/Jamb

-1700

4. OL Doors w/P/G Jamb changed to Makore Doors + $+7900$

(9ea) Jamb as per architects notes on shop drawings. #04,06,07B,08,09,11A,11B,12,14,15A,17

P/G to Makore
① 3'x8' HT HT
1 pr 3'x8' pr 1
1 pr 2'x8' pr 1

$9 \times 700 = 6300$
 $9 \times 1000 = 9000$
 $15,300$

$9 \times 1050 = 9450$
 $9 \times 1475 = 13,275$
 $22,725$

⑨ Makore Doors @ 727¹⁵ 6544²⁴

-15300

⑨a Doors @ 405 = 3645

7425

2899.26
 $+25\%$
 3624.28

1475
 1000
 475
 -9
 4275
 3625
 7900

Jamb - 1525
Doors - 1125

Total NET

$+10100$