

SWANKE HAYDEN CONNELL ARCHITECTS

Transmittal

Re	Job No.	Date
Office of Emergency Management	9902A	November 11, 1997
To	Attention	
Department of Citywide Administrative Services	Mr. Josep Dominguez	
Address		
One Centre Street New York, New York 10007 Suite 2002 North		
Copy to		

By :	☒ By Hand	☐ DHL	☐ US Mail		
Type :	☐ Prints	☐ Sepia	☐ Specifications	☐ Shop Drawings	☒ Other

<u>No. of Copies</u>	<u>Drawing No.</u>	<u>Title</u>	<u>Date</u>
3		Proposed Project Schedule	11/11/97

- We are already (1) week behind, awaiting for OEM's approval of blocking schemes.
- Jeff K. wants to shorten the schedule at least in (2) weeks

Remarks

Preliminary proposed schedule is under review by all engineering consultants and is subjective to change based upon their input. Please do not distribute to OEM or Silverstein until the consultants have agreed to this schedule. Please forward one copy to R. Ramos-DCAS/DRES for his preliminary review and comments.

If items listed are not received, please notify sender

Sent By

Joseph J. Aliotta

Swanke Hayden Connell Ltd.
 Swanke Hayden Connell & Partners LLP
 295 Lafayette Street, New York, New York 10012
 (212) 226.9696, Fax (212) 219.0059

\\Newyork01\Projects\5576\A\Oemdocs\Transm\Dcastrn-3.Doc