

VENDOR	DELIVERY	D/N	TIME DEL	INS.
HERMAN MILLER	NOV 30 2 trailers	N (1)	8 hours	2w
a) OPEN PLAN				2w
b) MERIDIAN	Dec. 11 NOV 30 1 truck	N	WITH above	1dc
c) GEIGER (CASE)	to be inst by Dec 15 DEC 8 11 2 trailers	N (1)	8 HRS	2w
Steel case (chairs)	NOV 30 → Dec. 7			1
Marou Art (sofas)	⑪ Dec 15 ✓			1
Howe (comp. table)	1 wk Dec. ✓			1
KI (bunk beds)	1 wk Dec ✓			1
Van Sam (Tectum)	End of Nov ⑪ - Dec. 13 ✓ 14			1
concraft (1 shelving)				1