

Josep Dominguez



Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

November 10, 1999

Mr. Glen Pymonto
Department of Citywide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES- Room 2000 North
New York, NY 10007

RE: Mayor's Office of Emergency
Management
7 World Trade Center
Change Order #104

Dear Mr. Pymonto:

Attached please find Change Order #104 in the amount of fifty four thousand thirty one dollars (\$54,031.00) for the following work:

1. Furnish and install a 2 1/2" galvanized riser from loading dock to telephone frame in the 2nd floor.
2. From frame room, furnish and install a 2 1/2" galvanized riser to the 23rd floor telephone closet in freight car lobby.
3. 2-24 strand fiber cables from loading dock to frame room, then to the 23rd floor Lan room using existing cable tray. Cable is a four week lead time and is plenum rated.
4. Furnish and install 110V 15A outlet in 2nd floor frame room. Power from new 3KVA XFMR to rack on 2nd floor. Transformer location in pump room off loading dock.

Electrical cost	\$45,000.00
Patching	\$1,500.00
Subtotal	\$46,500.00
General Conditions	\$3,720.00
Overhead & Fees	\$3,013.00
Insurance	\$798.00
Total	\$54,031.00



Exclusions: Overtime, coring on straight time, fiber optic terminations. Rack on 2nd floor telephone room.

If the work must be completed by December 1, 1999, add five thousand eight hundred and ten dollars (\$5,810.00).

If this meets with your approval, please sign and return to my office.

Very truly yours,

A handwritten signature in cursive script that reads "Walter J. Weems III".

Walter J. Weems III

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)

WW/ds