

**AMBASSADOR CONSTRUCTION CO., INC.**

November 3, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
23rd Floor
Change Order #103
Amb. Job #S57-5175

Dear Mr. Weems:

We hereby submit our change order # 103 in the amount of SEVENTY THREE THOUSAND NINE HUNDRED EIGHTY SEVEN DOLLARS (\$73,987.00) for the following work at the above referenced job.

As per attached copy of ACE audiovisual proposal, the following are the costs for the work:

Press Feed	\$49,853.00
Press Room Camera	\$3,833.00
Wireless Microphones	\$9,988.00
Subtotal	\$63,674.00
General Condition	\$5,094.00
Overhead & Fee	\$4,126.00
Insurance	\$1,093.00
Total	\$73,987.00

Please sign one copy of this letter and return it to our office for our records.

If you have any questions , please do not hesitate to contact us.

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

C:\OFFICE\WFW\IN\WFO\DOCS\506\MBR101.WPD

MS:nr

Accepted: _____ Dated: _____

cc: Ray Lynch
Glenn Pymonto

317 MADISON AVENUE • NEW YORK, NY 10017 • 212 922 1020 • FAX 212 949 9762

** TOTAL PAGE.02 **