



AMBASSADOR CONSTRUCTION CO., INC.

October 27, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #101
Amb. Job #S57-5175

Dear Mr. Weems:

We hereby submit our change order # 101 in the amount of FIVE HUNDRED TWENTY THREE DOLLARS (\$523.00) for the following work.

Provide wall mounted Halotron 1 fire extinguisher for audio visual room.

The following is our breakdown:

Cost	\$450.00
General Condition	\$36.00
Overhead & Fee	\$29.00
Insurance	\$8.00
Total	\$523.00

Please sign one copy of this letter and return it to our office for our records.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

cc: Glenn Pymonto
Juan Mejia

MS:rr

Accepted: _____ Dated: _____