




AMBASSADOR CONSTRUCTION CO., INC.

October 4, 1999

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048



Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #099
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #099 to perform the following work at the above referenced premises for the sum of TWO THOUSAND THIRTY THREE DOLLARS (\$2,033.00):


1. Furnish and install two (2) separate circuits in executive area, one (1) separate circuit in coffee area and one (1) separate circuit quad and duplex in hallway between offices.

Electric Cost	\$1,750.00
General Conditions	140.00
Overhead & Fee	113.00
Insurance	30.00
Total	\$2,033.00

Please sign one copy of this letter and return it to our office for our records.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Vice President

cc: Juan Mejia / SHC
Glenn Pymiento / DCAS

MS:am

Accepted: _____ Dated: _____

C:\OFFICE\WPWIN\WPD\OCS\OEM\CO\S\OEMCO99.WPD