



Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

September 27, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management-1st, 7th, & 23rd Flrs
Change Order #97

Dear Mr. Pymonto:

Attached please find change order #97 in the amount of \$4,560.00 submitted by Ambassador Construction for the following scope of work based on Swanke Hayden Connell's plan A-1-1 dated 8/17/99:

The difference of oil lines being enclosed with 2-hour rated sheetrock assembly in lieu of the 2-hour rated vermiculite enclosure originally priced.

Vermiculite	\$ 15,000.00
Sheetrock	\$ 18,925.00
Difference	\$ 3,925.00
General Conditions	\$ 314.00
Overhead and Fee	\$ 254.00
Insurance	\$ 67.00
Total	\$ 4,560.00

If this meets with your approval, please sign and return to my office.

Thank you.

Sincerely,

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)