

AUG 30 1999 16:07 FR AMBASSADOR CON.

TO 7325190

P.02/02



AMBASSADOR CONSTRUCTION CO., INC.

August 30, 1999

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #095
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #095 to perform the following work at the above referenced premises for the sum of ONE THOUSAND FORTY SIX DOLLARS (\$1,046.00):

SCOPE OF WORK

Furnish and install three (3) new receptacles under conference room table in Mayor's conference room.

Electrical Work	900.00
General Conditions	72.00
Overhead & Fee	58.00
Insurance	16.00
Total	\$1,046.00

Please notify as if we re to proceed.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

cc: Juan Mejia / SHC
Glenn Pymonto / DCAS

MS:am

Accepted: _____ Dated: _____

C:\OFFICE\PM\MINI\DOC\OEN\CO\SND\EMCO\B YPD