



Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

September 2, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management-1st, 7th, & 23rd Flrs
Change Order #94

Dear Mr. Pymonto:

Attached please find change order #94 in the amount of \$7,291.00 submitted by Ambassador Construction for the following scope of work:

As per Cosentini's memo dated July 16, 1999 (attached) regarding the domestic transfer pump test conducted on July 14, 1999, Ambassador will furnish and install an automatic air release valve. Furnish and install 2½" diameter, suresite visual level indicator with level switch supply relay, indicating light and pump shutdown on loss of water feature.


Budget price predicated on review and approval by Cosentini.

Price does not include any electrical work, electrical modifications to control panel.

If this meets with your approval, please sign and return to my office.

Thank you.

Sincerely,


Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)