




AMBASSADOR CONSTRUCTION CO., INC.



August 20, 1999

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #094
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #094 to perform the following work at the above referenced premises for the sum of SEVEN THOUSAND TWO HUNDRED NINETY ONE DOLLARS (\$7,291.00):

As per Cosentini's memo dated July 16, 1999 regarding the domestic transfer pump test conducted on 7/14/99 we will furnish and install an automatic air release valves -2
Furnish and install 2 1/2" diameter, suresite visual level indicator with level switch - 1
Supply relay, indicating light and pump shutdown on loss of water feature.

This is a budget price predicated on review and approval by Cosentini

This price does not include any electrical work, electrical modifications to control panel

All work to be done on regular working hours

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

cc: Juan Mejia / SHC
Glenn Pymonto / DCAS

MS:am

Accepted: _____ Dated: _____

C:\OFFICE\WPWIN\WPDOCS\IOEMCO\SIOEMCO94.WPD