



Silverstein Properties, Inc.
 7 World Trade Center
 New York, N.Y. 10048
 Telephone: 212-619-6569
 Fax: 212-732-5190

August 2, 1999

Mr. Glenn Pymonto
 Department of City Wide Administrative Services
 Division of Real Estate Services
 1 Centre Street, DRES - Room 2000 North
 New York, New York 10007

RE: 7 World Trade Center
 Mayor's Office of Emergency
 Management-1st, 7th, & 23rd Flrs
Change Order #91

Dear Mr. Pymonto:

Attached please find change order #91 in the amount of \$6,565.00 submitted by Ambassador Construction for the following scope of work:

As per Cosentini's memo to Swanke Hayden Connell regarding the 7th floor Domestic Booster System bearing drips, the following are the costs associated to remedy the leakage:

- Furnish and install federal pump unit
 - Furnish and install 2" funnel drain
 - Connect pump discharge to existing discharge
- Above items \$3,775.00

Furnish and install one separate circuit for pump \$1,874.00

Subtotal	\$5,650.00
General Conditions	\$452.00
Overhead and Fee	\$366.00
Insurance	<u>\$97.00</u>
	\$6,565.00

Exclusions:
 Work on overtime
 Vent for pump

7 World Trade Center
Mayor's Office of Emergency Management
Change Order #91
Page 2 of 2

If this meets with your approval, please sign and return to my office.

Thank you.

Sincerely,

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)