

JUN 01 1999 12:34 FR AMBASSADOR CON.

TO 7325190

P.02/02



AMBASSADOR CONSTRUCTION CO., INC.

June 1, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #087
Amb. Job #S67-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #087 to perform the following work at the above referenced premises for the sum of ONE THOUSAND TWO HUNDRED SEVENTY SIX DOLLARS (\$1,276.00):

SCOPE OF WORK

- Furnish and install a conversion kit for the UPS in Sal Lefari's office. This kit will remove the plug and outlets from the UPS, and replace them with the terminal blocks and appropriate cover plates. The kit will allow direct power input and output with out line cords.

Kit.		\$298.00
Electrical work.		\$800.00
	Subtotal	\$1,098.00
	General Conditions	88.00
	Overhead & Fee	71.00
	Insurance	19.00
	Total	\$1,276.00

If you have any questions, please do not hesitate to contact us.

Please sign one copy of this letter and return it to our office for our records.

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Vice President

MS:am

Accepted: _____ Dated: _____
317 MADISON AVENUE NEW YORK, NY 10017 - 212 922 1020 - FAX 212 949 9762