



Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

April 29, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Flrs.
Credit Change Order #84

Dear Mr. Pymonto:

Attached please find credit change order #84 in the amount of (\$30,681.00) submitted by Ambassador Construction for the following scope of work:

- Credit for elimination of 8 TV monitors and installation of same. Credit includes restocking charge. (\$27,540.00)
 - Credit for installation of wall wash fixture in reception area. (\$ 270.00)
 - Labor and material to remove and install cove light in the EOC room so that steel for monitors could be installed. Monitors were eliminated at a later date. \$ 1,341.00
- | | |
|--------------------|---------------|
| Subtotal | (\$26,469.00) |
| General Conditions | (\$ 2,118.00) |
| Overhead & Profit | (\$ 1,715.00) |
| Insurance | (\$ 379.00) |
| | (\$30,681.00) |

If this meets with your approval, please sign and return to my office.

Thank you.

Sincerely,


Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)