

APR 28 1999 15:24 FR AMBASSADOR CON.

TO 7325190

P.02/03



AMBASSADOR CONSTRUCTION CO., INC.

April 27, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #084
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our credit change order #084 to perform the following work at the above referenced premises for the sum of THIRTY THOUSAND SIX HUNDRED EIGHTY ONE DOLLARS <\$30,681.00>:

This work included:

- Credit for elimination of 8 T.V. monitors and installation of same. Credit includes restocking charge.	<\$27,540.00>
- Credit for installation of wall wash fixture in reception area.	<\$270.00>
- Add for labor and material to remove and reinstall cove light in the EOC room so that steel for monitors could be installed. Monitors were eliminated at a later date.	----- \$1,341.00
Subtotal	<\$26,469.00>
General Conditions	<\$2,118.00>
Overhead & Profit	<1,715.00>
Insurance	----- <379.00>
Total	<\$30,681.00>

Continued. . .

317 MADISON AVENUE - NEW YORK, NY 10017 - 212 922 1020 - FAX 212 949 9762

APR 28 1999 15:24 FR AMBASSADOR CON.

TO 7325190

P.03/03

Mr. Walter Weems
April 27, 1999

Page Two. . .

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one copy of this letter and return it to our office for our records.

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.



Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

C:\OFFICE\WFW\DOC\BOMBING\DCAS\YPO

AMBASSADOR CONSTRUCTION CO., INC.



** TOTAL PAGE.03 **