



Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

April 27, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Flrs.
Change Order #83

Dear Mr. Pymonto:

Attached please find change order #83 in the amount of \$2,805.00 submitted by
Ambassador Construction for the following scope of work:


- Due to conflicts with the existing ductwork and the ceiling heights in the EEOC area,
it was necessary to have recess boxes installed for high-hat fixtures.

Kaback's proposal dated 2/2/99	\$2,420.00
General Conditions	\$ 194.00
Overhead and Profit	\$ 157.00
Insurance	<u>\$ 34.00</u>
	\$2,805.00

If this meets with your approval, please sign and return to my office.

Thank you.

Sincerely,


Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)