

APR 27 1999 11:28 FR AMBASSADOR CON.

TO 7325190

P.02/02

**AMBASSADOR CONSTRUCTION CO., INC.**

April 26, 1999

**Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048**

**RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #083
Amb. Job # S57-5176**

Dear Mr. Weems:

We are pleased to submit herewith our change order #083 to perform the following work at the above referenced premises for the sum of TWO THOUSAND EIGHT HUNDRED FIVE DOLLARS (\$2,805.00):

SCOPE OF WORK

- This work included modifying existing ductwork where there was conflicts between existing ductwork and light fixture layout.


Kaback bill dated 2/2/99	\$2,420.00
General Conditions	194.00
Overhead & Profit	157.00
Insurance	34.00
Total	\$2,805.00

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one copy of this letter and return it to our office for our records.

If you have any questions please do not hesitate to contact us.

**Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.**


**Martin Schneider
Vice President**

**MS:am
cc: Juan Mejia - SHC
Glenn Pymonto - DCAS**

Accepted: _____ Dated: _____
317 MADISON AVENUE - NEW YORK, NY 10017 - 212 922 1020 - FAX 212 949 9762

**** TOTAL PAGE.02 ****