



Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

April 16, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Flrs.
Change Order #80 (Revised)

Dear Mr. Pymonto:

Attached please find change order #80 in the amount of \$1,631.00 submitted by
Ambassador Construction for the following scope of work:

- Removal of additional floor granite that was required because of interference with
steel and splice plate with fuel oil piping. (More investigative work was required)

Stone Work	\$1,407.00
General Conditions	\$ 113.00
Overhead & Fee	\$ 91.00
Insurance	\$ 20.00
	<u>\$1,631.00</u>

If this meets with your approval, please sign and return to my office.

Thank you.

Sincerely,

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)