



Silverstein Properties, Inc.
 7 World Trade Center
 New York, N.Y. 10048
 Telephone: 212-619-6569
 Fax: 212-732-5190

March 24, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
 Division of Real Estate Services
 1 Centre Street, DRES - Room 2000 North
 New York, New York 10007

RE: 7 World Trade Center
 Mayor's Office of Emergency
 Management -1st, 7th, & 23rd
 Floors
Change Order #44 Revised

Dear Mr. Pymonto:

Attached please find change order #44 Revised in the amount of \$85,893.00 submitted by Ambassador Construction for the following scope of work. Work to be performed as per Swanke Hayden Connell's revised sketch SK-58 and FSK-50 dated 3/19/99 for the work on the fuel lines, supports and enclosure all sides:

Supports, columns enclosures	\$36,270.00
Concrete encasement around pipe	\$16,650.00
New route for fuel oil lines	\$12,500.00
Misc. patching sheetrock and block	\$5,500.00
Painting	\$2,500.00
Electrical hook-up for welding	\$1,500.00
Sub-Total	\$73,920.00
General Conditions	\$5,914.00
Overhead and Fee	\$4,790.00
Insurance	\$1,269.00
Total*	\$85,893.00

Alternate:

If steel work has to be performed on overtime add \$9,458.00

*(Not included in this cost any other work on overtime or standby time for this work except for the alternate).

If this meets with your approval, please sign and return to my office.

Thank you.

7 World Trade Center
Mayor's Office of Emergency Management
1st, 7th, & 23rd Floors
Change Order #44 Revised
Page 2 of 2

Sincerely,

A handwritten signature in black ink, appearing to read "Walter J. Weems III". The signature is fluid and cursive, with a large initial "W" and a long, sweeping underline.

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)