

APR 13 1999 15:39 FR AMBASSADOR CON.

TO 7325190

P.02/03



AMBASSADOR CONSTRUCTION CO., INC.

April 13, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #079
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #079 to perform the following work at the above referenced premises for the sum of SIX THOUSAND NINE HUNDRED FIFTY FIVE DOLLARS (\$6,955.00):

SCOPE OF WORK.

- This work includes furnishing and installation of an additional one hundred (100) reinforcing plates for the blast proof doors and access doors. The amount of plates required, did not conform with the amount of plates indicated on Swanke Hayden Connell sketch FSK-11 dated 8/26/98.

Installation. . .	\$3,500.00
Material. . .	\$2,500.00
Subtotal	\$6,000.00
General Conditions (8%)	480.00
Overhead & Fee (6%)	389.00
Insurance	86.00
Total	\$6,955.00

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Continued. . .

APR 13 1999 15:39 FR AMBASSADOR CON.

TO 7325190

P.03/03

Mr. Walter Weems
April 13, 1999

Page Two. . .

Please sign one copy of this letter and return it to our office for our records.

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.



Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

C:\OFFICE\MP\IN\PROCS\DEMCO\DEMCO079.MPD

AMBASSADOR CONSTRUCTION CO., INC.



** TOTAL PAGE.03 **