

APR 08 1999 15:34 FR AMBASSADOR CON.

TO 7325190

P.02/08



AMBASSADOR CONSTRUCTION CO., INC.

April 8, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #078
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #078 to perform the following work at the above referenced premises for the sum of SIX THOUSAND SIX HUNDRED TWENTY NINE DOLLARS (\$6,629.00):

SCOPE OF WORK

- Remove and reinstall speakers and fire devices for installation of ceiling tiles in the press room. See R.B. Samuels field order #28516 (attached).	\$1, 245.00
- Refeed electric circuits to elevator pits damage during chopping for fuel oil piping. See R.B. Samuels work order #27481 (attached).	\$1,988.00
- Refeed T.V. monitors in press rom. T.V. could not be installed from underside of slab as shown due to interference with electrified deck. See R.B. Samuels work order #27484 (attached).	\$1,626.00
- Add additional plywood and furring at room #2318 as requested by Bob Melanoff for additional phone work. See Precision work order #7056 (attached).	\$860.00
- Remove additional stone to investigate fuel oil pipage work. See Miler Druck work order #50710 (attached).	933.00
	Subtotal
	\$6,652.00
	General Conditions
	532.00
	Overhead & Fee
	431.00
	Insurance
	95.00
	Total
	\$7,710.00

Continued. . .

