



Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

April 2, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Flrs.
Change Order #77

Dear Mr. Pymonto:

Attached please find change order #77 in the amount of \$24,274.00 submitted by Ambassador Construction for the following scope of work:

- Furnish and install two (2) aluminum dam closures where new panel wall abut the existing wall system
- Remove existing louver and install continuous flashing and re-install louvers
- Furnish and install all aluminum drip pan at back concrete curb

Panel and Flashing Work	\$20,942.00
General Conditions	\$1,675.00
Overhead and Fee	\$1,357.00
Insurance	\$300.00
Total	\$24,274.00

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)