



Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5196

March 17, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management - 1st, 7th, & 23rd Flrs.
Change Order #76

Dear Mr. Pymonto:

Attached please find change order #76 in the amount of \$701.00 submitted by Ambassador Construction for the following scope of work:

Relocate existing cold water make-up line, which interfered with the location of the Motorola riser work as requested by Silverstein Building Engineers. This work was performed on a time and material basis.

Plumbing	\$605.00
General Conditions	\$48.00
Overhead and Fee	\$39.00
Insurance	\$9.00
Total	\$701.00

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,

A handwritten signature in black ink, appearing to read "Walter J. Weems III", written over a horizontal line.

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)