



OFFICE OF THE BUILDING SAFETY
COMMISSIONER
100 WALL STREET, 10TH FLOOR
NEW YORK, NY 10038
(212) 312-2000

March 17, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Flrs.
Change Order #75

Dear Mr. Pymonto:

Attached please find change order #75 in the amount of \$4,874.00 submitted by
Ambassador Construction for the following scope of work:

Furnish and install two (2) UPS units, power to be existing in room

Material	\$2,864.00
Labor	\$1,341.00
Subtotal	\$4,205.00
General Conditions	\$336.00
Overhead and Fee	\$273.00
Insurance	\$60.00
Total	\$4,874.00

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)