



AMBASSADOR CONSTRUCTION CO., INC.

March 17, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #075
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #075 to perform the following work at the above referenced premises for the sum of FOUR THOUSAND EIGHT HUNDRED SEVENTY FOUR DOLLARS (\$4,874.00):

SCOPE OF WORK

- Furnish and install two (2) UPS units, power to be existing in room.

Material	\$2,864.00
Labor	1,341.00
Subtotal	\$4,205.00
General Conditions	336.00
Overhead & Fee	273.00
Insurance	60.00
Total	\$4,874.00

Please notify us if we are to proceed with this work.

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am
cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

OFFICE OF THE MAYOR'S OFFICE OF EMERGENCY MANAGEMENT