



Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048
Telephone: 212 619 6569
Fax: 212 619 6196

February 11, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Flrs.
Change Order #67

Dear Mr. Pymonto:

Attached please find change order #67 in the amount of \$2,894.00 submitted by Ambassador Construction for the following scope of work:

1. As per Robert B. Samuels work order #26344:

As requested by computer consultant to furnish and make-up up 5-cords with 15 amp plugs.

Cost: \$303.00

2. As per Robert B. Samuels work order #26336:

Relocate speaker strobes in rooms 23-40 and 42, as per Swanke Hayden Connell.

Cost: \$1,029.00

3. As per R.B. Samuels work order #263474:

Provide three (3) 110 volt temporary circuits for PIU room as requested by OEM to start early training and programming in room.

Cost: \$737.00

4. As per R.B. Samuels work order #26345:

Relocate one (1) outlet in Mayor's pantry and one (1) outlet in large pantry due to cabinet conflict as per Swanke Hayden Connell.

Silverstein Properties, Inc.
Ambassador Construction, Co.
Page 2 of 2

Subtotal	\$2,509.00
General Conditions	\$201.00
Overhead and Fee	\$151.00
Insurance	\$33.00
Total	\$2,894.00

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,



Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)