

AMBASSADOR CONSTRUCTION CO., INC.



February 10, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #067
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #067 to perform the following work at the above referenced premises for the sum of TWO THOUSAND SIX HUNDRED NINETY FOUR DOLLARS (\$2,694.00):

SCOPE OF WORK

1. As per R.B. Samuels work order #26344:
As requested by computer consultant to
furnish and make-up 5-cords with 15amp plugs. Cost \$303.00
 2. As per R.B. Samuels work order #26336:
Relocate speaker strobes in rooms 23-40 and 42
As per Swanke Hayden Connell. Cost \$1,029.00
 3. As per R.B. Samuels work order #26347:
Provide three (3) 110volt temporary circuits
for PIU room as requested by OEM to start early
training and programing in room. Cost \$737.00
 4. As per R.B. Samuels work order #26345:
Relocate one (1) outlet in Mayor's pantry and
one (1) outlet in large pantry due to cabinet
conflict as per Swanke Hayden Connell. Cost \$440.00
- | | |
|--------------------|-------------------|
| Subtotal | \$2,509.00 |
| General Conditions | 201.00 |
| Overhead and Fee | 151.00 |
| Insurance | 33.00 |
| Total | \$2,894.00 |

Continued...

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
February 10, 1999

Page Two. . .

Please sign one copy of this letter and return to this office if we are to proceed with this work.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

C:\OFFICE\WPWIN\WPDOCS\DEMCO'S\DEMCO87.WPD