

FEB 01 '99 10:18 FR AMBASSADOR CONSTR. 00212 949 9762 TO 7325190

P.02/07

AMBASSADOR CONSTRUCTION CO., INC.



February 1, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #066
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #066 to perform the following work at the above referenced premises for the sum of FIFTEEN THOUSAND FOUR HUNDRED SIXTY DOLLARS (\$15,460.00):

SCOPE OF WORK

As per Swanke Hayden Connell's sketch SK-56B for the work in the Press Room.

Audio Visual

Furnish and install floor boxes with plates. Relocate wiring
and cable under floor. \$3,943.00

Electrical

Relocate fire alarm devices. Ground raised floor. Power outlet
conversions to new raised floor.

Labor (38) hours = \$3,640.00

Material = 405.00

\$4,045.00

Computer Raised Floor

Remove existing floor and steps. Reinstall existing floor.
Supply and install (1) step with (2) risers. Supply and install
fascia. Cut and trim (2) cable cutouts. \$4,750.00

Painting

Repaint area under raised floor. \$300.00

Forward..

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
February 1, 1999

Page Two...

Flooring	
Furnish and install new base and flooring around raised floor.	\$300.00
Subtotal	\$13,338.00
General Conditions	1,067.00
Overhead & Fee	864.00
Insurance	191.00
Total	\$15,460.00

Please notify us if we are to proceed with this work.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:ag

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____
c:\wpdocs\oemcoas\oemco88 wpa]