

AMBASSADOR CONSTRUCTION CO., INC



January 29, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center
1, 7 & 23rd Floors
Change Order #065
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #065 to perform the following work at the above referenced premises for the sum of TWENTY SIX THOUSAND THREE HUNDRED THIRTY SIX DOLLARS (\$26,336.00):

SCOPE OF WORK**To furnish the following equipment:**

1. X-ray equipment consisting of SYS-222-EG&G Astrophysics System 222 X-ray system, including standard imaging enhancements, (1) year parts and labor warranty. Service includes installation with state required cabinet survey and interlocking test, system operation training, object recognition training, and shipping to customer location. \$17,627.00
2. Video equipment, video badging equipment including Windows badging software consisting of: WinIVS Badging Software, custom badge design software module, software image compression, Audit Trail, WinIVS manual, on line help, Direct Print Badge Printer, and supplies to create 200 badges.
*Customer to provide digital camera and PC to run software. \$4,995.00
3. (2) sets of wheels for video console. \$98.50

Subtotal	\$22,721.00
General Conditions	1,818.00
Overhead & Fee	1,472.00
Insurance	325.00
Total	\$26,336.00

Forward...

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

JAN 29 '99 15:39 FR AMBASSADOR CONSTR. C0212 949 9762 TO 7325190

P.03/05

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
January 29, 1999

Page Two...

Please issue to us a change order for this work.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

A handwritten signature in black ink, appearing to read 'Martin Schneider', written over a horizontal line.

Martin Schneider
Vice President

MS:ag

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

c:\wpdocs\oem\cos[oemrc065.wpd]