



Silverstein Properties, Inc.
 7 World Trade Center
 New York, N.Y. 10048
 Telephone: 212 619 6560
 Fax: 212 619 6490

February 1, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
 Division of Real Estate Services
 1 Centre Street, DRES - Room 2000 North
 New York, New York 10007

RE: 7 World Trade Center
 Mayor's Office of Emergency
 Management -1st, 7th, & 23rd Floors
Change Order #64

Dear Mr. Pymonto:

Attached please find change order #64 in the amount of \$7,114.00 submitted by Ambassador Construction for the following scope of work:

1. Robert B. Samuel's Extra Work Order #28500:

Provide manpower to patch cables in LAN Room and TV set server as per Computer Horizons.

Labor (9) Hours X \$95.80 =	\$862.00
-----------------------------	-----------------

2. Robert B. Samuel's Extra Work Order #28495 (attached), labor for cable installation and patching of same as requested by Computer Horizons.


Labor (24) Hours X \$95.80 =	\$2,299.00
Labor (16) Overtime Hours X \$138.35 =	\$2,214.00
Material	\$762.00
	\$5,275.00

Subtotal	\$6,137.00
General Conditions	\$491.00
Overhead and Fee	\$398.00
Insurance	\$88.00
Total	\$7,114.00

Silverstein Properties, Inc.
Ambassador Construction Co.
Change Order #64
Page 2 of 2

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,

A handwritten signature in black ink, appearing to read "Walter J. Weems III". The signature is fluid and cursive, with a large initial "W" and a stylized "J".

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)