

AMBASSADOR CONSTRUCTION CO., INC.



January 29, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floor
Change Order #064
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #064 to perform the following work at the above referenced premises for the sum of SEVEN THOUSAND ONE HUNDRED FOURTEEN DOLLARS (\$7,114.00):

SCOPE OF WORK

1. As per R.B. Samuels' extra work order #28500 (attached), provide manpower to patch cables in LAN room and TV set server as per Computer Horizons.


Labor (9) hours x \$95.80 = \$862.00

2. As per R.B. Samuels' extra work order #28495 (attached), labor for cable installation and patching of same as requested by Computer Horizons

Labor (24) hours (standard time) x \$95.80 =	\$2,299.00	
Labor (16) hours (overtime) x \$138.35 =	2,214.00	
Material	<u>762.00</u>	
		<u>\$5,275.00</u>
Subtotal		\$6,137.00
General Conditions		491.00
Overhead & Fee		398.00
Insurance		<u>88.00</u>
Total		\$7,114.00

Please issue to us a change order for this work which has been completed.

Very truly yours,


AMBASSADOR CONSTRUCTION CO., INC.
Martin Schneider
Vice President

MS:ag

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

c:\wpdocs\oemicoas\oemco64.wpd

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762