

AMBASSADOR CONSTRUCTION CO., INC.



January 27, 1999

Mr. Walter Weems
 Silverstein Properties, Inc.
 7 World Trade Center
 New York, NY 10048

RE: Mayor's Office of Emergency Management
 7 World Trade Center - 1, 7 & 23rd Floors
 Change Order #061
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #061 to perform the following work at the above referenced premises for the sum of TWO THOUSAND SEVEN HUNDRED EIGHTY FIVE DOLLARS (\$2,785.00):

SCOPE OF WORK

1. Run wire from (2) auxiliary contacts within existing release buttons directly to the magnetic locks in (6) locations. The auxiliary contacts provide override capability to disarm the magnet in case of electronic failure.

Labor (10) hours	\$958.00	
Material	70.00	
Subtotal		\$1,028.00

2. (4) doors in women's room, men's room, water storage and door leading to the bunk area. Rewire release buttons directly to magnet to provide emergency exit in case of malfunction in the electronic board. This acts as an override within each area. Card entry will still be active. This is actually a second release button in case of electronic failure.

Labor (12) hours	\$1,149.00	
Material	226.00	
Subtotal		\$1,375.00

Subtotal	\$2,403.00
General Conditions	192.00
Overhead & Fee	156.00
Insurance	34.00
Total	\$2,785.00

Forward...

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

JAN 27 '99 10:34 FR AMBASSADOR CONSTR. 00212 949 9762 TO 7325190

P.03/03

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
January 27, 1999

Page Two...

Equipment to be supplied by Vikonics if necessary.

Please notify this office if we are to proceed with this work.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

A handwritten signature in black ink, appearing to read 'Martin Schneider', written over a horizontal line.

Martin Schneider
Vice President

MS:ag

cc: Juan Mejia - SHC
Glenn Pymonto

Accepted: _____ Dated: _____

c:\wpdocs\oem\cos(oemco81.wpd)