



Silverstein Properties, Inc.
 7 World Trade Center
 New York, N.Y. 10048
 Telephone: 212 619 6589
 Fax: 212 619 6190

January 27, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
 Division of Real Estate Services
 1 Centre Street, DRES - Room 2000 North
 New York, New York 10007

RE: 7 World Trade Center
 Mayor's Office of Emergency
 Management -1st, 7th, & 23rd Floors
Change Order #60

Dear Mr. Pymonto:

Attached please find change order #60 in the amount of \$8,114.00 submitted by
 Ambassador Construction for the following scope of work:

As per Swanke Hayden Connell's sketch FSK-54 to close gap at steel in hurricane wall with
 16 gauge steel plate. The cost is as follows:

Labor	\$5,500.00
Material	\$1,500.00
Subtotal	\$7,000.00
General Conditions	\$560.00
Overhead and Fee	\$454.00
Insurance	\$100.00
Total	\$8,114.00

If this meets with your approval, please sign and return to my office.: Thank you.

Sincerely,

Walter J. Weems III
 Building Manager

cc: Cathy Giliberti
 Chi Chu
 Bill Dacunto
 Richard Ramos (DCAS)
 Josep Dominguez (DCAS)