

AMBASSADOR CONSTRUCTION CO., INC.



January 26, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center
1, 7 & 23rd Floors
Change Order #060
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #060 to perform the following work at the above referenced premises for the sum of EIGHT THOUSAND ONE HUNDRED FOURTEEN DOLLARS (\$8,114.00):

SCOPE OF WORK

As per Swanke Hayden Connell's sketch FSK-54 to close gap at steel in hurricane wall with 16 gauge steel plate. The cost is as follows:

Labor	\$5,500.00
Material	1,500.00
Subtotal	\$7,000.00
General Conditions	560.00
Overhead & Fee	454.00
Insurance	100.00
Total	\$8,114.00

Please advise if you wish for us to proceed with this work.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:ag

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

c:\wpdocs\oem\cos\oemco060 wpd]

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762


JAN 19 1999 15:33

2122190256

PAGE.03

** TOTAL PAGE.02 **

BRIDGE BEYOND CHANNEL ABUTMENTS



SECTION DETAIL OF PERIMETER PROTECTIVE RAIL

1/8" THICKNESS 1/4" DIA. SPACING 12" MAXIMUM

BRIDGE BEYOND CHANNEL ABUTMENTS

Scale

1/4" = 1'-0" SK-64

01-19-88 570A

© 1988 by the City of New York

SWANKE RAYDEN CONNELL

15:27 FAX 2122190256

00000000