

JAN 25 '99 14:38 FR AMBASSADOR CONSTR. C0212 949 9762 TO 7325190

P.02/02

AMBASSADOR CONSTRUCTION CO., INC.



January 25, 1999

Mr. Walter Weems
Silverstein Properties, Inc
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center
1, 7 & 23rd Floors
Change Order #058
Amb. Job # S57-5175

Dear Mr. Weems.

We are pleased to submit herewith our change order #058 to perform the following work at the above referenced premises for the sum of FIVE THOUSAND FIVE HUNDRED SIX DOLLARS (\$5,506.00):

SCOPE OF WORK

- 1 Remove (76) computers from the P.I.U. room and distribute and connect in the EOC area.

31 hours x \$95.80 =	\$2,970.00	
Remove cartons	250.00	
		\$3,220.00

2. Provide the labor for 120 patches in LAN room
- 1,530.00

Subtotal	\$4,750.00
General Conditions	380.00
Overhead & Fee	308.00
Insurance	68.00
Total	\$5,506.00

Please issue a change order since we were given verbal instructions to proceed with this work.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Vice President

MS:ag
cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____
c:\wpdocs\loemico\oemco58.wpd

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

** TOTAL PAGE.02 **