



Silverstein Properties, Inc.
 7 World Trade Center
 New York, N.Y. 10048
 Telephone: 212 619 6564
 Fax: 212 732 5190

January 25, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
 Division of Real Estate Services
 1 Centre Street, DRES - Room 2000 North
 New York, New York 10007

RE: 7 World Trade Center
 Mayor's Office of Emergency
 Management -1st, 7th, & 23rd Floors
Change Order #57

Dear Mr. Pymonto:

Attached please find change order #57 in the amount of \$68, 613.00 submitted by Ambassador Construction for additional security work as per Swanke Hayden Connell's memo dated 12/14/99 (requested by Sal Lifrieri of the Office of Emergency Management):

Hardware

Six (6) Dynalock magnetic lock and exit buttons	\$1,878.00
--	------------

Electrical Work

Labor – Regular Time	\$15,711.00
Regular Time - 164 Hours X \$95.80	
Overtime – 24 Hours X \$138.35	\$3,320.00
Labor to Date	\$19,031.00
Labor to Complete (49 Hours X \$95.80)	\$4,694.00
Total Labor	\$23,725.00
Materials	\$5,834.00
Vikonics Equipment	\$19,777.00
Firecom Equipment and Labor	\$5,480.00
Total Electrical	\$54,819.00
Allowance for patching ceilings, walls, and painting	\$2,500.00
Subtotal	\$59,197.00
General Conditions	\$4,736.00
Overhead and Fee	\$3,836.00
Insurance	\$847.00
Total	\$68,613.00

Silverstein Properties, Inc.
Mayor's Office of Emergency Management
Change Order #58
Page 2 of 2

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,

A handwritten signature in black ink, appearing to read "Walter J. Weems III", with a stylized flourish at the end.

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)