

AMBASSADOR CONSTRUCTION CO., INC



January 22, 1999

Mr. Walter Weems
 Silverstein Properties, Inc.
 7 World Trade Center
 New York, NY 10048

RE: Mayor's Office of Emergency Management
 7 World Trade Center - 1, 7 & 23rd Floors
 Change Order #057
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #057 to perform the following work at the above referenced premises for the sum of SIXTY EIGHT THOUSAND SIX HUNDRED THIRTEEN DOLLARS (\$68,613.00):

SCOPE OF WORK

As per Swanke Hayden Connell's memo dated December 14, 1998 for additional security work as requested by Sal Lifrieri of the Office of Emergency Management:

Hardware

Six (6) Dynalock magnetic lock and exit buttons.

\$1,878.00

Electric Work

Labor - Regular time 164 hours x 95.80	\$15,711.00	
Overtime 24 hours x 138.35	3,320.00	
Labor to complete - 49 hours x 95.80	4,694.00	
Total Labor		\$23,725.00
Material	\$5,834.00	
Vikonics Equipment	19,777.00	
Firecom equipment and Labor	5,480.00	
Allowance for patching ceilings, walls and painting	2,500.00	
		\$33,591.00
	Subtotal	\$59,194.00
	General Conditions	4,736.00
	Overhead & Fee	3,836.00
	Insurance	847.00
	Total	\$68,613.00

Continued. . .

AMBASSADOR CONSTRUCTION CO., INC.



Mayor's Office of Emergency Management
Change Order #057
January 22, 1999

Page Two. . .

Please issue to us a change order for this work


We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one copy of this letter and return it to our office for our records.

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.



Martin Schneider
Vice President

MS:ag

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

C:\OFFICE\WP\WIN\WPDOC\BIOEMCO\BIOEMCO57.WPD