



Silverstein Properties, Inc.
 7 World Trade Center
 150 West Street, 15th Floor
 New York, New York 10038
 Tel: 212 512-2000
 Fax: 212 512-2001

January 19, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
 Division of Real Estate Services
 1 Centre Street, DRES - Room 2000 North
 New York, New York 10007

RE: 7 World Trade Center
 Mayor's Office of Emergency
 Management -1st, 7th, & 23rd Floors
Change Order #53

Dear Mr. Pymonto:

Attached please find change order #53 in the amount of \$2,898.00 submitted by Ambassador Construction for the following scope of work:

1. As per Robert B. Samuels' work order #'s 28491 and 26530 the following additional work was performed as additional work:

#28491

Electricians were requested to mount computer equipment in the lan room and patch cables.

Labor – 16 Hours X \$95.80	\$1,533.00
General Conditions	\$123.00
Overhead and Fee	\$99.00
Insurance	\$22.00
Total	\$1,777.00

#26350

Furnish and install Kendoff supports to the bottom of the A.V. racks in lan room. Racks would not fit over the electrical floor boxes. This work was not shown on the drawings.


Labor – 7 Hours X \$95.80	\$671.00
Material	\$296.00
Subtotal	\$967.00
General Conditions	\$77.00
Overhead and Fee	\$63.00
Insurance	\$14.00
Total	\$1,121.00

Ambassador Construction Co.
Change Order #53
Page 2

Total Cost of All Work Listed Above \$2,898.00

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,

A handwritten signature in black ink, appearing to read "Walter J. Weems III", with a stylized flourish at the end.

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)