

JAN 18 '99 12:06 FR AMBASSADOR CONSTR. 00212 949 9762 TO 7325190


P.02/10

AMBASSADOR CONSTRUCTION CO., INC.



January 18, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048



RE: Mayor's Office of Emergency Management
7 World Trade Center
1, 7 and 23rd Floors
Change Order #052
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #052 for the following work at the above referenced premises for the sum of THIRTY EIGHT THOUSAND NINE HUNDRED EIGHTY SEVEN DOLLARS (\$38,987.00):

SCOPE OF WORK

1. R.B. Samuels' Work Order #28485:
In room 23-15 Commissioner's office, remove and cap (4) floor and (4) wall outlets, extend (2) separate circuits and furnish and install (4) outlets on column and (6) outlets on wall as requested. Patch walls, floors and paint.

Electric Cost	\$1,283.00
Sheetrock Patch	500.00
Paint	250.00
Flooring	100.00
Subtotal	\$2,133.00
General Conditions	171.00
Overhead & Fee	138.00
Insurance	31.00
Total	\$2,473.00

Forward...

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

AMBASSADOR CONSTRUCTION CO., INC.



OEM - Change Order #052
January 18, 1999

Page Two...

2. R.B. Samuels' Work Order #28486:

In watch command area 23-52, remove and disassemble the Motorola furniture and relocate the receptacles so they layout under the furniture as requested. Reset and reassemble furniture, flooring and carpet work. Some of the electrical work was performed on overtime.

Electric Cost (Straight time)	\$7,664.00
Electric Cost (Overtime)	6,088.00
Material	578.00
Patching Floor and Carpet	500.00
Subtotal	\$14,830.00
General Conditions	1,186.00
Overhead & Fee	961.00
Insurance	212.00
Total	\$17,189.00

3. R.B. Samuels' Work Order #28484:

Provide manpower to move and set cabinets from P.I.U. 23-42 to LAN room 23-23. Install, trim out and patch cables. Remove and replace power supply.

Labor (Straight time)	\$1,509.00
Labor (Overtime)	9,131.00
Subtotal	\$10,640.00
General Conditions	851.00
Overhead & Fee	689.00
Insurance	152.00
Total	\$12,332.00

4. R.B. Samuels' Work Order #28479;

Provide (3) men to move and set-up desk-top computers from P.I.U. 23-42 to various offices.

Electrical Cost (Straight time)	\$1,245.00
Electrical Cost (Overtime)	4,358.00
Subtotal	\$5,603.00
General Conditions	448.00
Overhead & Fee	363.00
Insurance	80.00
Total	\$6,494.00

Forward...

AMBASSADOR CONSTRUCTION CO., INC.



OEM - Change Order #052
January 18, 1999

Page Three...

5. R.B. Samuels' Work Order #28492:
On 12/18/98, provided an electrician to work with the Nextel personnel as requested.

Electrical Cost	\$431.00
General Conditions	34.00
Overhead & Fee	28.00
Insurance	6.00
Total	\$499.00

Total Cost of All Work \$38,987.00

Please issue to us a change order as this work has been completed.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:ag

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

c:\wpdocs\oem\cos\oemco52.wpd