



Silverstein Properties, Inc.
 1000 Third Avenue
 New York, New York 10022
 Telephone: 212-490-1000
 Fax: 212-490-1001

January 13, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
 Division of Real Estate Services
 1 Centre Street, DRES - Room 2000 North
 New York, New York 10007

RE: 7 World Trade Center
 Mayor's Office of Emergency
 Management -1st, 7th, & 23rd Floors
Change Order #51

Dear Mr. Pymonto:

Attached please find change order #51 in the amount of \$751.00 submitted by Ambassador Construction for the following scope of work:


The following changes were made on the marked up adjustable shelving shop drawings, which were received, from Swanke Hayden Connell.

Storage room 23-24: Height changed from 99" to 87" high	< \$31.00 >
Closet 23-16: Height changed from 101 3/8" to 90 3/8" high	< \$120.00 >
Room 23-35: Added additional unit	\$179.00
Room 23-35 Added (40) reinforcement bars and raised height from 75" to 87"	\$530.00
-Additional delivery charge	\$15.00
-Installation charge increase	<u>\$75.00</u>
-Subtotal	\$648.00
-General Conditions	\$52.00
-Overhead and Fee	\$42.00
-Insurance	\$9.00
Total	\$751.00

Ambassador Construction Co. Inc.
Change Order #51
Page 2

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,

A handwritten signature in black ink, appearing to read "Walter J. Weems III". The signature is fluid and cursive, with a long horizontal stroke at the end.

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)✓