


AMBASSADOR CONSTRUCTION CO., INC.



January 4, 1999

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #048
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #048 to perform the following work at the above referenced premises for the sum of FOUR THOUSAND SIX HUNDRED SEVENTY NINE DOLLARS (\$4,679.00):

SCOPE OF WORK

As per Swanke Hayden Connell's memo dated 12/29/98, due to field conditions to furnish and install a new 24 x 24 access door and hardware at room #23-51, rough framing has been provided for door.

Access Door	\$2,186.00
Installation	1,500.00
Steel Plates	200.00
Painting	150.00
Sub Total	\$4,036.00
General Conditions	323.00
Overhead & Fee	262.00
Insurance	58.00
Total	\$4,679.00

Please notify us if we are to proceed with this, this door takes eight (8) weeks after receipt of Purchase Order.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Continued. . .

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
January 4, 1999

Page Two. . .

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

A handwritten signature in black ink, appearing to read 'Martin Schneider', written over a horizontal line.

Martin Schneider
Vice President

cc: Glenn Pymonto/DCAS
Juan Mejia/SHC

MS:am

Accepted: _____ Dated: _____

C:\OFFICE\WPWIN\WPD\CS\OEMCO\S\OEMCO46.WPD