

DEC 23 '98 12:38 FR AMBASSADOR CONSTR. CO212 949 9762 TO 7325190

P.07/07

AMBASSADOR CONSTRUCTION CO., INC.



December 23, 1998

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #045
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #045 to perform the following work at the above referenced premises for the sum of ONE THOUSAND FOUR HUNDRED THIRTY DOLLARS (\$1,430.00).

SCOPE OF WORK

Furnish and install one (1) custom press panel
and installation and termination of cables into panel.

Subtotal	\$1,233.00
General Conditions	99.00
Overhead and Fee	80.00
Insurance	18.00
Total	\$1,430.00

Please issue to us a change order for this work so we may proceed.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

cc: Glenn Pymonto/DCAS
Juan Mejia/SHC

MS:am

Accepted: _____ Dated: _____

C:\PCL\WPM\WPC\BIOENCO\BIOENCO4.WPD

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

** TOTAL PAGE.07 **