

AMBASSADOR CONSTRUCTION CO., INC.



December 23, 1998

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #044
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #044 to perform the following work at the above referenced premises for the sum of (\$0.00).

SCOPE OF WORK

Furnish and install the fuel oil piping in accordance with Swanke Hayden Connell sketch dated 12/14/98 revise routing. The following are the costs:

- Furnish and install 2 hour rated enclosure of lath with two (2) inches of plaster around pipes suspended box.	\$15,470.00
- Remove and replace sheetrock ceilings	\$2,500.00
- Paint ceiling	\$1,500.00
- Patch block	<u>\$1,500.00</u>
Subtotal	\$20,970.00
General Conditions	1,678.00
Overhead and Fee	1,359.00
Insurance	<u>300.00</u>
Total	\$24,307.00

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Continued. . .

DEC 23 '98 12:38 FR AMBASSADOR CONSTR. C0212 949 9762 TO 7325190

P.06/07

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
December 23, 1998

Page Two. . .

Please sign one copy of this letter and return it to our office for our records

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

cc: Glenn Pymonto/DCAS
Juan Mejia/SHC

MS:am

Accepted: _____ Dated: _____

C:\OFFICE\NYC\NYC\DOCS\DOENCO\B\DOENCO\MS\NYC