

DEC 23 '98 12:38 FR AMBASSADOR CONSTR. C0212 949 9762 TO 7325190

P.04/07

AMBASSADOR CONSTRUCTION CO., INC.



December 23, 1998

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #043
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #043 to perform the following work at the above referenced premises for the sum of ELEVEN THOUSAND SEVEN HUNDRED FIFTY NINE DOLLARS (\$11,759.00).

In accordance with the letter from John Hughes of the Office of Emergency Management dated 12/22/98, for the RG-6U plenum cable for the Time Warner T.V.
The following is the cost:

Material	\$3,250.00
Labor	4,895.00
Ceiling Patch	2,000.00
Subtotal	\$10,145.00
General Conditions	812.00
Overhead and Fee	657.00
Insurance	145.00
Total	\$11,759.00

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Martin Schneider
Vice President

cc: Glenn Pymeto/DCAS
Juan Mejia/SHC

MS:am

Accepted: _____ Dated: _____

C:\OFFICE\WWW\IN\POC\3\DEMCO\DEMCO43.WPD

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762