



Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

December 23, 1998

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Floors
Change Order #41

Dear Mr. Pymonto:

Attached please find change order #41 in the amount of \$16,807.00 submitted by Ambassador Construction for the following scope of work:

As per sketch from Cantor dated 11/18/98 (attached), the antenna support details were revised.

The new antenna support was installed into web of beam adding four (4) steel clips fully welded. (This work was performed on a time and material basis)

- 133 man hours X \$105.00	\$13,965.00
- Material	\$535.00
- Sub-total	\$14,500.00
- General Conditions	\$1,160.00
- Overhead and Fee	\$940.00
- Insurance	<u>\$207.00</u>

Total	\$16,807.00
--------------	--------------------

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,


Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)